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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WW0604 
PROJECT TITLE  COMPREHENSIVE ODOR IMPROVEMENTS 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  HOWARD CHRISTIAN 
CONSULTANT  ARCADIS G&M, INC 
CONTRACTOR 
BUDGET  $300,000 

PROJECT DESCRIPTION 

Project consists of completing a comprehensive odor survey of the First 
Colony Wastewater  Collection  System,  odor  control  equipment  at  two 
regional  lift  stations, and  the addition of  chemical additives at  selected 
locations. 
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DESIGN/SURVEYING  04/07 – 10/07 

CONSTRUCTION  06/08 – 10/08 

EQUIPMENT 

SCHEDULE COMMENTS 

Construction Schedule Pending Flow Diversion Lift Station Upgrade Construction. 
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